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MINUTES OF MEETING – BOARD OF COMMISSIONERS 

1. Meeting Information 
Date:  Friday February 16, 2024 
Time:   8:30 AM 
Location:  543 W. Madison Avenue, Wood River, IL 62095 

   Teams Meeting Call in Number: +1 708-329-8926; Passcode: 588 117 722#  

Written By:  Brianne England 
 

2. Attendees 

Name Title Organization 

Charles Johansen President – Board of Commissioners Wood River Drainage & Levee District 

Anthony Roberts V. P. - Board of Commissioners Wood River Drainage & Levee District 

Nathan Kincade Board of Commissioners Wood River Drainage & Levee District 

Kevin Williams Executive Director Wood River Drainage & Levee District 

Michael Allen Superintendent Wood River Drainage & Levee District 

Brianne England Secretary/Treasurer Wood River Drainage & Levee District 

 

3. Call to Order 
The meeting was called to order at 8:30 am by Commissioner Johansen.  Johansen then turned 

moderation of the meeting to Kevin Williams. 

4. Public Comments 
N/A 

5. Superintendent Report 
5.1. Mike Allen was present for the meeting and available for any questions. 

6. Executive Director Comments 
6.1. Kevin Williams provided his project update based on notes received prior to the meeting. 

See attachment. 
6.2. ARPA Project 2023-24 the scope is changing due to funding.  We are unable to build a new 

pump station but will be doing a major rehabilitation.  Will be replacing all the old cast iron 

pipes and remaining of the funds will be put into the pump station. 
6.3. East Alton No. 1 roof replacement is expected to receive 5 bids and we will continue to 

accept bids until 3/1/24. 

7. Luken Insurance Agency Comments 
7.1. Luken Insurance was unable to attend the meeting. 
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8. Attorney James Craney Comments 
8.1. James Craney was unable to attend the meeting. 

 

9. Commissioners Report: 
N/A 

10. Approval of Minutes of the previous meeting: 
A motion was made by Johansen to approve the minutes for 2/02/24; seconded by Roberts. 

Johansen: aye; Kincade: aye; Roberts: aye. Motion passed 

11. Approval of the Bills 
A motion was made by Kincade to approve the list of bills presented in the amount of $27,016.09; 

second by Roberts.  See attachments. 

Johansen: aye; Kincade: aye; Robets: aye. Motion passed 

12. Treasurer/Financial Report 
The prepared financial/balance sheet and Revenue & Expense has been presented to be read and 

will answer any questions. England informed the Commissioners that Franklin & Vaughn would be 

starting the FY 2023 Audit on 2/20/24. Commissioner Johansen signed the engagement letter. 

Motion made by Kincade to pass; seconded by Roberts. 

Johansen: aye; Kincade: aye; Roberts: aye. Motion passed 

13. Communications 
N/A 

14. Old Business 
N/A 

 

15. New Business 
N/A 

16. Executive Session 
N/A 

 

17. Return to open session/roll call: 
N/A 

18. Commissioners/Employee Comments: 
N/A 
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19. Adjournment 
Motion was made by Johansen; seconded by Kincade to adjourn. 

Johansen: aye; Kincade: aye; Roberts: aye. Motion carried 

Adjournment at 8:44 a.m. 

 
 
 
 
 
 
______          ___________________ 
Charles Johansen, President 
 
  
              
Anthony Roberts, Vice President 
 
 
              
Nathan Kincade Commissioner 
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 Gravity Drains Inspections (Project 2021-06) 
(ARDL, Inc.) 

o GWs: 27 – 36 will be completed in Q3 or Q4 FY’24, after completion of Canal Road PS projects. 
 

 Relief Well Testing / Inspection (Project 2022-07) 
(ARDL, Inc.) 

o WRDLD will inspect multiple relief wells with a downhole camera as weather allows. 
 

 EA1 Pump Station Pump No. 2 Rebuild (Project 2022-09) 
(The Pump Shop at Missouri Machinery & Engineering, Co.) 

o Pump #2 was removed the week of 14 August 2023. 
o Repairs underway. Reinstall date unconfirmed. 

 
 Abandon Culvert Drains at GW-15, GW-16, and GW-17 (Project 2022-12) 

(Olin – Winchester) 
o WRDLD to revise execution plan, referencing EM 1110-2-2902, and resubmit to the USACE. 

 
 LWR Sta 23+50 Flood Wall Expansion Joint Repair (Project 2022-13-MOD 01) 

(Keller Construction Inc.) 
o The expansion joint repair completed last fall partially failed due to no fault of the contractor.  
o A minor repair will be completed to re-establish the joint.  

 
 ARPA Engineering Design and Construction Phase Services (Project 2023-24) 

(Donohue & Associates, Inc.) 
o Due to funding gap and inflation, the scope of this project is changing. A rehabilitation of major 

infrastructure downstream of the pump station will be primary objective followed by 
pumps/controls replacement. 
 

 2024 Pump Station Crane Inspections (Project 2023-27) 
(Illinois Electric Works) 

o Project is slated for Q3 or Q4 FY’24. 
 

 Sluice Gate Actuator Replacements at EA1 Pump Station (Project 2023-28) 
(TBD) 

o WRDLD is currently scoping project. 
 

 East Alton No. 1 Roof Replacement (Project 2024-29) 
(TBD) 

o Roof requires full replacement. 5 bids/proposals are expected. 
o WRDLD will accept proposals until 01 March 2024. 

 
 Office and Barn Bathroom Repairs/Upgrades (Project 2024-30) 

(Stone Plumbing, LLC) 
o Received three bids/proposals. Low bidder awarded project this week. 

 
 WRDLD Maintenance Projects 

o Off-Season Maintenance Program. 
 Clearing trees and brush from riverside treelines ongoing. 
 Access road maintenance ongoing. 

o Servicing equipment. 
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 Pump Stations 
o East Alton No. 1  Closed.  
o Lakeside  Closed. 
o Virginia Street  Closed. 
o East Alton No. 2  Closed. 
o Wood River  Closed. 
o Rand Avenue  Open. 24/7 operation. 
o Hawthorne No. 1 Closed. 
o Hawthorne No. 2 Closed. 
o Grassy Lake  Closed. 

 
 U.S. Army Corps of Engineers (USACE) Coordination 

o Authorized Level Projects 
 Pump Station Modifications. 

 WRDLD provided 5 BCOES1 comments on 26 July 2022.  
Response from USACE on 18 January 2024. 

 WRDLD provided 16 BCOES2 comments on 26 January 2024. 
(No response from the USACE) 

 Bid Package 8 – Magruder Construction Co. 
 Pump station and site work complete. 
 MCC has been set. Unsure on pump installation. 
 USACE attempting to resolve sluice gate and force main testing issues. 

 Bid Package 9  
 Revised IDR has been approved.  
 Project still delayed until at least Q3 FY’24. 

 Canal Road Pump Stations – Magruder Construction Co. 
 CR#2 – Pump Station and site work nearly complete. Delayed due to 

pumps/controls/MCC supply chain issues. 
 CR#3 – Pump Station structure in progress. 

o Pump Station structure nearly complete. 
o Force main work has begun.  

 RW Package 2 – 95% ATR. 
 WRDLD provided 14 comments on 11 April 2022.  

(No response from the USACE) 
 Once the USACE issues a revised NTP for land acquisition, the FPD will initiate 

an appraisal of parcels along the old channel of the Wood River Creek. to begin 
formal land acquisition proceedings. 

 RW Package 3 – BCOES. 
 WRDLD provided 10 comments on 20 September 2021. 

(No response from the USACE) 
o Mel Price Deficiency Projects 

 Mel Price RW Package 1 – Meyer Contracting, LLC.  
 Project substantially complete. 

 Mel Price RW Package 2 – BCI Construction, USA, Inc. 
 Project substantially complete. 
 A few relatively major punch list items remain (ACB ditches, access to PZs). 
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 Former Wood River Power Station Demolition 
o Brief History 

 09 September 2020 – KW visited the site for the first time, met with contractor’s 
superintendent.  

 10 September 2020 – KW met with the USACE to brief them on culverts. No one 
currently employed at the USACE knew these culverts existed. 

 11 September 2020 – WRDLD sent a letter to CTI Development advising them that a 
Section 408 permit is necessary to continue working. 

 23 September 2020 – WRDLD met with USACE and CTI Development’s consultant 
onsite. Discussed permitting. Preliminary approval given by USACE to continue working. 
Consultant promised the permit application package was approximately 2-months from 
being submitted. 

 13 January 2021 – WRDLD notified of planned demolition of power station. 
 21 January 2021 – Owner/contractor used dynamite to implode portions of the vertical 

structure without WRDLD, USACE, or IDOT approval. 
 22 January 2021 – WRDLD files a TRO to stop work. 
 29 January 2021 – USACE approved contractor’s plan to demolish the Number 5 Boiler 

House. 
 19 February 2021 – Owner (CTI Development) provided a letter to WRDLD stating that 

they will permanently abandon both box culverts that go under the levee. 
 10 March 2021 – USACE approves implosion of smokestacks. 
 14 March 2021 – Three smokestacks were imploded. 
 05 April 2021 – WRDLD writes final letter to contractor/owner stating in-part that the 

implosions went okay and that they need to follow up with appropriate submittals for 
the abandonment of the culverts and ash ponds. 
 

o The USACE continued conversations with CTI Development 
 14  July 2022 – The USACE requested an easement from CTI in support of Mel Price 

Reach II Project. CTI refused, requesting “[the USACE] could convince the [levee] district 
to reconsider [the requirement to abandon the box culverts]”. The USACE told CTI 
during this meeting that “[CTI] is aware that the Corps is not responsible for this 
requirement.” 

 04 August 2022 – KW, after being notified of the above conversation, requested that 
the USACE reaffirm their support of the abandonment of these culverts. 

 08 August 2022 – USACE confirmed support of the WRDLD and stated that they will 
have additional conversations internally and get back with us. 
 

o No Update for over a year 
 02 November 2023 – WRDLD requested an update from the USACE. 
 06 Novemebr 2023 – USACE responded that they would again discuss internally and 

get back with us. 
 01 December 2023 – USACE is going to share the original permit for the box 

culverts issued in 1947 but only if we FOIA them. USACE is proposing a meeting 
between WRDLD, WRDLD Counsel, USACE, USACE Counsel, and USACE regulatory. 

 16 February 2024 – No response from the USACE regarding WRDLD’s request to meet. 
 



Type Date Num Due Date Aging Open Balance

Alton Equipment & Rental
Bill 01/31/2024 33958 03/01/2024 51.75

Total Alton Equipment & Rental 51.75

Ameren Illinois - EA#2
Bill 02/05/2024 7026 J... 03/06/2024 284.44

Total Ameren Illinois - EA#2 284.44

Ameren Illinois - Grassy
Bill 02/02/2024 6035 J... 03/03/2024 91.45

Total Ameren Illinois - Grassy 91.45

Ameren Illinois - Haw #1
Bill 02/05/2024 3024 J... 03/06/2024 127.09

Total Ameren Illinois - Haw #1 127.09

Ameren Illinois - Haw #2
Bill 02/02/2024 7006 J... 03/03/2024 46.27

Total Ameren Illinois - Haw #2 46.27

Ameren Illinois - Lakeside
Bill 02/02/2024 2652 J... 03/03/2024 61.19

Total Ameren Illinois - Lakeside 61.19

Ameren Illinois - Rand
Bill 02/02/2024 3111 J... 03/03/2024 5,258.88

Total Ameren Illinois - Rand 5,258.88

Ameren Illinois - Virginia PS
Bill 02/02/2024 9856 J... 03/03/2024 56.63

Total Ameren Illinois - Virginia PS 56.63

DMS Contracting Inc
Bill 01/23/2024 1818 02/22/2024 1,600.31

Total DMS Contracting Inc 1,600.31

East Alton, Village of
Bill 01/31/2024 33-00... 03/01/2024 18.00

Total East Alton, Village of 18.00

Hartford, Village of
Bill 01/31/2024 013 0... 03/01/2024 40.47

Total Hartford, Village of 40.47

Lewis Brisbois Bisgaard & Smith, LLP
Bill 01/31/2024 3897238 03/01/2024 357.50

Total Lewis Brisbois Bisgaard & Smith, LLP 357.50

Luken Agency
Bill 01/10/2024 03315 02/09/2024 100.00

Total Luken Agency 100.00

Midwest Sanitary Services, Inc
Bill 01/30/2024 20241... 02/29/2024 69.00

Total Midwest Sanitary Services, Inc 69.00

MTS-Jerseyville
Credit 01/26/2024 44315J (87.94)

11:24 AM Wood River Drainage & Levee District
02/07/24 Unpaid Bills Detail

As of February 7, 2024

Page 1



Type Date Num Due Date Aging Open Balance

Total MTS-Jerseyville (87.94)

New Frontier Materials LLC
Bill 01/31/2024 12725... 03/01/2024 221.03
Bill 02/01/2024 12725... 03/02/2024 1,028.14
Bill 02/02/2024 12726... 03/03/2024 339.13

Total New Frontier Materials LLC 1,588.30

Spectrum Business - Office
Bill 01/21/2024 02271... 02/20/2024 117.97

Total Spectrum Business - Office 117.97

Trickey's Service, Inc.
Bill 01/29/2024 1851 02/28/2024 113.50

Total Trickey's Service, Inc. 113.50

Waltco Tool's & Equipment
Bill 01/16/2024 590502 02/15/2024 79.95
Bill 01/18/2024 590653 02/17/2024 13.50
Bill 01/22/2024 590837 02/21/2024 120.96
Bill 01/31/2024 591476 03/01/2024 38.32

Total Waltco Tool's & Equipment 252.73

Walter, Mary A
Bill 02/01/2024 0002 03/02/2024 175.00

Total Walter, Mary A 175.00

Williams Office Products, Inc.
Bill 01/02/2024 INV02... 01/22/2024 16 38.89

Total Williams Office Products, Inc. 38.89

TOTAL 10,361.43

11:24 AM Wood River Drainage & Levee District
02/07/24 Unpaid Bills Detail

As of February 7, 2024
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Type Date Num Due Date Aging Open Balance

Ameren Illinois - EA#1
Bill 02/14/2024 0312 ... 03/15/2024 343.20
Bill 02/14/2024 2116 ... 03/15/2024 313.18

Total Ameren Illinois - EA#1 656.38

AT&T - FirstNet
Bill 02/02/2024 02082... 03/03/2024 217.34

Total AT&T - FirstNet 217.34

Craney Winters Law Group, LLC
Bill 02/01/2024 18063 03/02/2024 777.00

Total Craney Winters Law Group, LLC 777.00

D&D Tire - S. Roxana
Bill 02/09/2024 40719 03/10/2024 104.00

Total D&D Tire - S. Roxana 104.00

Donohue & Associates, Inc.
Bill 02/15/2024 14317... 03/16/2024 13,695.00

Total Donohue & Associates, Inc. 13,695.00

MTS-Jerseyville
Credit 01/26/2024 44315J

Total MTS-Jerseyville

Piasa Motor Fuels, LLC
Bill 02/06/2024 268250 03/07/2024 440.96
Bill 02/06/2024 268249 03/07/2024 689.98

Total Piasa Motor Fuels, LLC 1,130.94

WSP USA Environment & Infrastructure Inc
Bill 02/14/2024 N2152... 03/15/2024 74.00

Total WSP USA Environment & Infrastructure Inc 74.00

TOTAL

1:58 PM Wood River Drainage & Levee District
02/15/24 Unpaid Bills Detail

As of February 15, 2024

Page 1

$16,654.66



Feb 15, 24

ASSETS
Current Assets

Checking/Savings
100 · Petty Cash Drawer 42.83
102.7 · Business Share-1st Mid Credit U 24.60
103.1 · Maint Checking *3552 - MadCo 7,327.79
103.2 · Maint MMDA *0784 - MadCo 316,870.15
103.3 · Rand Checking *5598 - MadCo 1,840.21
103.4 · Rand MMDA *3593 - MadCo 122,410.20
103.5 · EA #1 MMDA *7528 -  MadCo 94,807.95

Total Checking/Savings 543,323.73

Other Current Assets
112 · Investments CD

112.33 · Maint. CD #1 - 1st Mid *001 247,710.16
112.36 · Rand CD #2 -*1809 MadCo 256,874.53
112.38 · Maint CD #4 - CDAR 3298 259,916.11
112.39 · Maint CD #5 - CDAR 7576 255,798.77
112.42 · EA #1 CD  #2 -  Madco *7881 100,000.00
112.43 · Rand CD #4 - Madco *1794 150,000.00
112.44 · Maint. CD #3 - CDAR 8103 259,916.12
112.45 · Maint CD #6 - *2439 MadCo 250,000.00
112.46 · Rand CD #5 - *9171 MadCo 250,000.00
112.47 · Maint CD#7 -  *8175 MadCo 250,000.00

Total 112 · Investments CD 2,280,215.69

Total Other Current Assets 2,280,215.69

Total Current Assets 2,823,539.42

Fixed Assets
120 · Property & Equipment

120.1 · Accumulated Depreciation (8,889,603.93)
120 · Property & Equipment - Other 10,768,964.32

Total 120 · Property & Equipment 1,879,360.39

126 · Land 216,131.00

Total Fixed Assets 2,095,491.39

TOTAL ASSETS 4,919,030.81

LIABILITIES & EQUITY
Liabilities

Current Liabilities
Other Current Liabilities

230 · Payroll Liabilities
230.03 · Social Security

230.031 · Company 3.46
230.032 · Employee 3.46

Total 230.03 · Social Security 6.92

230.04 · Medicare
230.041 · Company 0.80
230.042 · Employee 0.80

Total 230.04 · Medicare 1.60

230.05 · Federal Withholding 330.00
230.08 · IMRF

230.081 · Company 644.79
230.082 · Employee 1,060.19

Total 230.08 · IMRF 1,704.98

230.09 · Insurance Withholding

2:10 PM Wood River Drainage & Levee District
02/15/24 Balance Sheet
Cash Basis As of February 15, 2024
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Feb 15, 24

230.091 · Health Insurance 66.32

230.092 · Life Insurance 8.00

Total 230.09 · Insurance Withholding 74.32

230.10 · State Unemployment IL 794.31

230.12 · Union Dues 103.17
230.15 · Child Support 400.00

Total 230 · Payroll Liabilities 3,415.30

Total Other Current Liabilities 3,415.30

Total Current Liabilities 3,415.30

Long Term Liabilities
243 · Unreserved 4,644,595.86
244 · EA #1 Pump - Reserved 164,040.00

Total Long Term Liabilities 4,808,635.86

Total Liabilities 4,812,051.16

Equity
299 · Fund Balance 364,791.57
Net Income (257,811.92)

Total Equity 106,979.65

TOTAL LIABILITIES & EQUITY 4,919,030.81

2:10 PM Wood River Drainage & Levee District
02/15/24 Balance Sheet
Cash Basis As of February 15, 2024
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Oct '23 - Sep 24 Budget $ Over Budget

Income
300 · Assessment 21,476.88 1,000,000.00 -978,523.12
301 · Interest Earned

301.2 · Maint Interest Earned 9,242.17 64,250.00 -55,007.83

301.3 · Pump Interest Earned 1,884.38 6,500.00 -4,615.62

301.4 · Rand Interest Earned 3,936.17 31,500.00 -27,563.83

Total 301 · Interest Earned 15,062.72 102,250.00 -87,187.28

306 · Miscellaneous 2,725.15 5,000.00 -2,274.85
307 · MadCo ARPA Funding 17,548.50 100,000.00 -82,451.50
309 · Easement & Inspection Fee 18,310.00 20,000.00 -1,690.00
310 · Phillips 66 117,984.10 268,000.00 -150,015.90
313 · Sale of Fixed Assets 0.00 0.00 0.00
314 · Refunds 1,248.55 1,250.00 -1.45
315 · Lease 2,040.00 2,040.00 0.00

Total Income 196,395.90 1,498,540.00 -1,302,144.10

Gross Profit 196,395.90 1,498,540.00 -1,302,144.10

Expense
400 · Pump Operations

401 · East Alton No. 1 Labor 0.00 0.00 0.00
402 · East Alton No. 1 Utilities 3,192.94 20,000.00 -16,807.06
403 · East  Alton No. 1 Maint/Repairs 0.00 1,000.00 -1,000.00
404 · East Alton No. 1 Repairs 0.00 0.00 0.00
411 · Wood River Labor 0.00 2,000.00 -2,000.00
412 · Wood River Utilities 1,905.81 7,000.00 -5,094.19
413 · Wood River Maint/Repairs 0.00 1,000.00 -1,000.00
414 · Wood River Repairs 0.00 0.00 0.00
421 · Rand Ave Labor 40,077.95 96,000.00 -55,922.05
422 · Rand Ave Utilities 24,076.51 69,000.00 -44,923.49
423 · Rand Ave Maint/Repairs 548.00 8,000.00 -7,452.00
424 · Rand Ave Repair 0.00 0.00 0.00
428 · Rand Ave. Management Labor 4,965.71 21,000.00 -16,034.29
431 · Hawthorne No. 1 Labor 0.00 0.00 0.00
432 · Hawthorne No. 1 Utilities 1,024.28 3,500.00 -2,475.72
433 · Hawthorne No. 1 Maint/Repairs 85.00 1,000.00 -915.00
434 · Hawthorne No. 1 Repairs 0.00 0.00 0.00
441 · East Alton No. 2 Labor 0.00 0.00 0.00
442 · East Alton No. 2 Utilities 1,523.95 5,000.00 -3,476.05
443 · East Alton No. 2 Maint/Repairs 0.00 1,000.00 -1,000.00
444 · East Alton No. 2 Repairs 0.00 0.00 0.00
451 · Canal Road No. 1 Utilities 0.00 500.00 -500.00
452 · Canal Road No. 1 Repairs/Maint 0.00 0.00 0.00
492 · Grassy Lake Utilities 437.76 2,500.00 -2,062.24
493 · Grassy Lake Repairs/Maintenance 272.45 500.00 -227.55
494 · Hawthorne No. 2 Utilities 191.58 1,000.00 -808.42
495 · Hawthorne No. 2 Repairs/Maint 0.00 500.00 -500.00
496 · Virginia St Utilities 283.18 1,000.00 -716.82
497 · Virginia St Repairs/Maintenance 0.00 500.00 -500.00
498 · Lakeside Utilities 308.04 1,000.00 -691.96
499 · Lakeside Repairs/Maintenance 0.00 500.00 -500.00

Total 400 · Pump Operations 78,893.16 243,500.00 -164,606.84

500 · Maintenance Operations
550 · Part-Time Maintenance Labor 6,522.00 20,000.00 -13,478.00
551 · Maintenance Labor 64,807.42 174,000.00 -109,192.58
552 · Utilities 2,895.40 7,500.00 -4,604.60
553 · Building Maint &  Supplies 2,873.01 16,000.00 -13,126.99
554 · Fuel (Gasoline) 5,722.16 15,000.00 -9,277.84
555 · Fuel (Diesel) 3,249.98 10,000.00 -6,750.02
556 · Tractor Maint. / Repair 0.00 0.00 0.00
557 · Vehicle Maint. / Repair 2,338.60 10,000.00 -7,661.40

2:11 PM Wood River Drainage & Levee District
02/15/24 Revenue & Expense Budget vs. Actual
Cash Basis October 2023 through September 2024
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Oct '23 - Sep 24 Budget $ Over Budget

558 · Equipment Maint. / Repair 1,855.10 20,000.00 -18,144.90
559 · Vegetation Removal 0.00 11,000.00 -11,000.00
560 · Clothing Allowance 251.23 1,500.00 -1,248.77
561 · Aggregate and Rip Rap 6,818.51 11,000.00 -4,181.49
569 · Employee Insurance Benefit 13,787.44 34,000.00 -20,212.56
570 · Insurance 0.00 73,000.00 -73,000.00
573 · Training 826.75 2,000.00 -1,173.25
576 · Saftey 594.97 1,000.00 -405.03

Total 500 · Maintenance Operations 112,542.57 406,000.00 -293,457.43

600 · Administration
601 · Administration Labor 59,453.88 166,000.00 -106,546.12
602 · Utilities 1,739.25 6,000.00 -4,260.75
603 · Office Supplies 3,166.44 15,000.00 -11,833.56
604 · Building Maintenance 2,263.73 10,500.00 -8,236.27
605 · Commissioner Labor 8,610.00 24,000.00 -15,390.00
606 · Travel and Meals 1,106.54 3,250.00 -2,143.46
607 · Consultant - Accounting 0.00 5,200.00 -5,200.00
608 · Consultant - Attorney 5,615.00 10,000.00 -4,385.00
609 · Consultant - Engineering 825.20 8,750.00 -7,924.80
612 · Clothing Allowance 810.34 2,000.00 -1,189.66
615 · Employee Insurance Benefit 6,110.55 15,000.00 -8,889.45
616 · Employemnt & Other Medical 109.00 1,000.00 -891.00
618 · Bonds 1,130.00 2,300.00 -1,170.00
620 · Marketing - Publications 381.93 1,000.00 -618.07
630 · Re-Assessment Costs 0.00 0.00 0.00
699 · Finance Charges 0.00 0.00 0.00

Total 600 · Administration 91,321.86 270,000.00 -178,678.14

700 · Capital Projects
701 · Capital Improvements 0.00 112,000.00 -112,000.00
705 · USACE Testing/Inspection 56,200.50 98,000.00 -41,799.50
710 · Reconstructions/Repairs 88,673.52 218,000.00 -129,326.48

Total 700 · Capital Projects 144,874.02 428,000.00 -283,125.98

800 · Payroll Expenses
852 · Social Security 11,174.12 31,180.00 -20,005.88
853 · IMRF 3,521.72 13,040.00 -9,518.28
854 · Insurance Benefit 4,873.65 11,530.00 -6,656.35
855 · Medicare 2,613.28 7,300.00 -4,686.72
856 · SUIIL 4,393.44 8,000.00 -3,606.56

Total 800 · Payroll Expenses 26,576.21 71,050.00 -44,473.79

Total Expense 454,207.82 1,418,550.00 -964,342.18

Net Income -257,811.92 79,990.00 -337,801.92

2:11 PM Wood River Drainage & Levee District
02/15/24 Revenue & Expense Budget vs. Actual
Cash Basis October 2023 through September 2024
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