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MINUTES OF MEETING — BOARD OF COMMISSIONERS

1. Meeting Information

Date: Thursday July 02, 2026
Time: 10:00 AM
Location: 543 W. Madison Avenue, Wood River, IL 62095

Teams Meeting Call in Number: +1 708-329-8926; Passcode: 165 212 591#

Written By: Brianne England

2. Attendees

Name Title Organization

Steve Palen President — Board of Commissioners  Wood River Drainage & Levee District
Steve Kochan Board of Commissioners Wood River Drainage & Levee District
Dave Kuehnel Board of Commissioners Wood River Drainage & Levee District
Kevin Williams Executive Director Wood River Drainage & Levee District
Michael Allen Superintendent Wood River Drainage & Levee District
Brianne England Secretary/Treasurer Wood River Drainage & Levee District
James Craney** Partner Craney Winters Law Firm, LLC

Lucy Dehner Agent The Luken Agency

Sebastian Sanchez Auditor Franklin & Vaughn, LLC

Ethan Thompson ** Civil Engineer WSP USA, Inc.

**Attended by Audio Conference

3. Call to Order
The meeting was called to order at 10:00 a.m. by the Executive Director, Kevin Williams.

4. Public Comments
n/a

5. WSP, USA Report:
5.1. Ethan Thompson provided his project update based on notes received prior to the meeting.
See attachment.
5.2. Relief Well Package #2 easement was acquired from Hollywood Studios.

6. Superintendent Report
6.1. Mike Allen was present at the meeting and available to answer questions.
6.2. June 16" —June 18" maintenance crew went to shift work schedule to help operate the
Wood River Pump Station.

7. Executive Director Comments
7.1. Kevin Williams provided his project update based on notes received prior to the meeting. See
attachment.
7.2. Project 2021-06 Gravity Drain Inspections will be completed by the end of September.
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7.3. ARPA Project RAPS Effluent Pipe Replace and Rehab project is set to begin Monday, July 6.
7.4. Project 2025-36 Lakeside & Virginia Street Pump Stations new control panels will be delivered
in August.

8. Luken Insurance Agency Comments
8.1. Lucy Dehner was present at the meeting and available for questions.
8.2. 2026-2027 insurance renewals are in August. Will schedule a meeting with Kevin & Brianne
to go over premiums.

9. AttorneyJames Craney Comments
9.1. James Craney was present at the meeting and available to answer any questions.

10. Approval of Minutes of the previous meeting:
A motion was made by Kochan to approve the open session meeting minutes and executive session
minutes for 06/04/26; seconded by Palen.

Palen: aye; Kuehnel: aye; Kochan: aye. Motion passed

11. Approval of the Bills
A motion was made by Kochan to approve the list of bills presented in the amount of $50,966.21;
second by Palen. See attachments.

Palen: aye; Kuehnel: aye; Kochan: aye. Motion passed

12. Treasurer/Financial Report
The prepared financial/balance sheet and Revenue & Expense have been presented to be read and
will answer any questions. Sebastian Sanchez with Franklin & Vaughn presented the 2025 Financial
Statement and Audit findings to the Commissioners. Motion made by Palen to pass; seconded by
Kochan.

Palen: aye; Kuehnel: aye; Kochan: aye. Motion passed

13. Old Business
N/A

14. New Business
14.1. Discussion and potential action regarding approval of the Fiscal Year 2025 Financial
Statement and Audit, as conducted by Franklin & Vaughn, LLC

Motion made by Palen to pass; seconded by Kochan

Palen: aye; Kuehnel: aye; Kochan: aye. Motion passed
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. Discussion and potential action regarding rescheduling the monthly meeting of the Board of
Commissioners.

Motion made by Kochan to reschedule the meeting to the 1° Thursday of the month at 10
a.m.; seconded by Palen

Palen: aye; Kuehnel: aye; Kochan: aye. Motion passed

Discussion and potential action regarding rolling $244,000.00 of Maint. CD #20 (*8239) into a
new CD with the Bank of Madison County for 7 months at 3.75% APY when it matures on
07/13/2026. The remaining principal and interest income will be deposited into the Maint.
MMDA account (*0784).

Motion made by Kochan to pass; seconded by Palen

Palen: aye; Kuehnel: aye; Kochan: aye. Motion passed

Executive Session

A motion was made by Kochan to enter Executive Session at 10:36 a.m.; seconded by Kuehnel.

Palen: aye; Kuehnel: aye; Kochan: aye. Enter Executive Session

Return to open session/roll call:

Motion to return to open session was done in Executive Session.

N/A

. Commissioners/Employee Comments:

Adjournment

Motion was made by Kochan to adjourn; second by Kuehnel

Kochan: aye; Kuehnel: aye; Palen: aye. Motion passed

Adjournment at 11:30 a.m.
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U.S. Army Corps of Engineers (USACE) Project Update

Wood River Levee System

July 2, 2026
1. Status of Remaining Design Deficiency Corrections
Remaining Summary Notes
Features
Pump Stations | 2 new PSs in As-builts approved.
Reach 5
Berm Vice PS/RW at Issued NTP for Acquisition 5Sep25.
Roxana Upon award, USACE to coordinate with WSP with respect to USACE
(via WIK) construction oversight to ensure WIK eligibility
RW No. 2/Ditch | 56 RWs/reconnect | ATR completed in May 2022; small changes since ATR:
Work Old WR Creek = Preliminary plan set provided to WSP on 5May26

(Olin Site C CMP)

= RLJ information provided to WSP on Apr 28

= Upon NFS request, USACE to amend NTP for Acq to document the
final Old Wood River Creek footprint

= USACE anticipates receiving RW No. 2 ROW Certification from
NFS by 10ct26, then initiating BCOES review

Pump Station

2 mods (WR and

= Begin electrical work at Hawthorne (29Jun)

Modifications Hawthorne) =  Both Flygt pumps being stored at LD (7081 & 3202)
RW No. 3 30 RWs Final inspection completed 8Apr26
As-builts are being reviewed.
Update O&M Not yet initiated. To be updated when all underseepage features are
Manual complete.

Items in BOLD text are updates from previous meeting.
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Date/Time: July 02, 2026 File No.: 325118061
Project Title: Wood River D&LD Engineering Services Written By: Ethan Thompson
Subject: WSP Update to the Wood River Drainage & Levee District Board

Real Estate Acquisition
e Easement Acquisitions Ongoing:
o Relief Well Package #2
= Revised Notice-to-Proceed [land acquisition] issued 08/20/2024.
= Acquisitions ongoing.
= Received USACE preliminary design for culvert replacement on Olin property (USACE “Site C").
= Easements acquired from WR Farms (Hollywood Studios).
Utility Relocations
e USACE confirming that no relocations will be asked of the Sponsors (to be included in construction contract if required).
LERRDS Crediting

(Lands, Easements, Rights-of-Way, Relocations, and Disposals)

e LERRDs Request No. 2 has been revised and resubmitted to USACE on June 1. No action is necessary by the WRDLD.
Design (FPD Council)
e Bid Package 09 (Roxana Water Dept. Berm)
o Contracts are being signed now. Notice-to-Proceed to follow.
o  Roxana Force Main Relocation completed 05/01. Awaiting final documentation prior to LERRDs credit
submittal.
e WSP has read piezometers throughout the system. Transducers with depleted batteries have been sent for data
reading.
Design (WRDLD)
e  WRDLD Project 2025-37 — In design.
Construction
e  (Future Bid Package 09)

12755 Olive Blvd, Suite 100

Creve Coeur, MO 63141

Tel: (314) 984-8800

WWW.wsp.com Page 1 of 1



02 July 2026 - Executive Director Report

Gravity Drains Inspections (Project 2021-06)
(ARDL, Inc.)
o GWs: 6 and 8 — 13 will be inspected in Q4 FY'26.

ARPA Engineering Design Phase Services (Project 2023-24)
(Donohue & Associates, Inc.)
o Work Orders 02 - 05 — CEI during construction and misc. design phase services being completed
as necessary.

ARPA Construction Phase Services — Bethalto Interceptor Structure Rehab (Project 2023-24)
(Kamex Excavating and Grading)

o Project complete.

o Negotiating change orders for “changed conditions”.

ARPA Construction Phase Services — RAPS Effluent Pipe Replace and Rehab (Project 2023-24)
(Keller Construction, Inc.)
o Due to differing site conditions (unidentified and unmarked utilities), the alignment of the
effluent pipe has changed. Work is now set to begin the week of 06 July 2026.

Lakeside and Virginia Street Pump Stations Controls Upgrades (Project 2025-36)
(Vandevanter Engineering)
o Work scheduled for Q4 FY'26.

Streambank Erosion Repair #9 — LWR 153+00 — 162+00 (Project 2025-37)
(WSP USA & TBD)
o 95% design is underway.

Ameren Rip Rap Pad Removal and Restoration (Project 2025-39)
(TBD)
o Project consists of removing, transporting, and stockpiling rip rap from 11 locations near existing
Ameren towers. 100% funded by Ameren.
o 95% design is underway.

Culvert Repair or Replacement near Wood River Pump Station (Project 2025-41)

(Noeth Excavating Systems)
o Project has been awarded. IDOT permit received. Contractor has received NTP.
o Work scheduled for Q4 FY'26.

GW-3 Outfall Rip Rap (Project 2026-42)

(Kamex Excavating and Grading)
o Project has been awarded. Contractor has received NTP.
o Work scheduled for Q4 FY'26.

EA1 Pump Station Pump No. 1 Rehabilitation (Project 2027-44)

(TBD)
o Project will be bid Q1 FY'27.

Gravity Drains Inspections (Project 2027-45)
(TBD)
o Project will be bid Q4 FY'26.
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02 July 2026 - Executive Director Report

¢ WRDLD Maintenance Projects
o Mowing of the Levees
»=  Cycle 1: 06 May 2026 — 01 July 2026
= Cycle 2: TBD
= Cycle 3: TBD
o Herbicide spraying program is ongoing and continuous.

e Pump Stations

o Rand Avenue Open. 24/7 o Grassy Lake Closed.
o East Alton No. 1 Closed. o Canal Road No. 1 Closed.
o East Alton No. 2 Closed. o Canal Road No. 2 Closed.
o Wood River Closed. o Canal Road No. 3 Closed.
o Hawthorne No. 1 Closed. o Lakeside Closed.
o Hawthorne No. 2 Closed. o Virginia Street Closed.

e U.S. Army Corps of Engineers (USACE) Coordination
o Authorized Level Projects
= Pump Station Modifications — Young Contracting
e Force main work at Hawthorne PS completed last week in accordance with the
approved shop drawings. However, WRDLD noted that the shop drawings do
not comply with the plans/specs or USACE EMs. Rework will be required.
e Electrical work began this week to move control panel and install new VFD
cabinet.
» Bid Package 9 — Baxmeyer Construction
e Project awarded to the sole bidder.
= RW Package 2 - 95% ATR.
o  WRDLD provided 14 comments on 11 April 2022.
(No response from the USACE)
e lLand acquisition
o Negotiations ongoing.
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02 July 2026 - Executive Director Report

Former Wood River Power Station Demolition

o

o

See previous reports for full history.

Recent History

02 July 2026 — No new information. There is a potential buyer for the riverside portion
of the former power station parcels. It is possible that they may wish to rehabilitate and
reuse the tunnels.

21 May 2026 - WRDLD continues to meet bi-weekly with USACE, IDOT, the current
property owner (Mikes, Inc.), legal counsel for Mike's Inc., and a prospective buyer for
the former power station parcel(s). No new information to share at this time.

30 April 2026 — WRDLD met with USACE, IDOT, the current property owner (Mikes, Inc.),
legal counsel for Mike's Inc., and a prospective buyer for the former power station
parcel(s). The entire history of the former power station demolition was discussed,
specifically the abandonment of the discharge/intake tunnels under UWR station
170+00 and IL-143. The USACE and IDOT state that they do not have regulatory
authority to force the abandonment of the tunnels. WRDLD and the current property
owner to meet again in a few weeks to discuss next steps.

02 November 2023 — WRDLD requested an update from the USACE.

06 November 2023 — USACE responded that they would again discuss internally and
get back with us.

01 December 2023 — USACE is going to share the original permit for the box culverts
issued in 1947 but only if we FOIA them. USACE is proposing a meeting between
WRDLD, WRDLD Counsel, USACE, USACE Counsel, and USACE regulatory.

20 March 2024 - A meeting was held on 20 March 2024 with the USACE. Although the
Section 408 Coordinator and in house counsel in 2021 stated that they would take lead
in dealing with CTI Development, nothing was ever done. Moving forward the USACE
does not intend to participate in legal proceedings on this matter. The WRDLD will
initiate contact with CTI to resume regular discussions.

04 October 2024 - WRDLD contacted CTI Development to enquire about
plans/permitting/schedule for abandonment of the tunnels.

30 June 2025 - WRDLD/Craney Winters Law exchanged emails with Commercial
Liability Partners. They feel they abandoned the culverts in accordance with best
engineering practices in 2021. A successful outcome in this matter is likely going to
require additional legal action.
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11:18 AM
06/11/26

Wood River Drainage and Levee District

Unpaid Bills Detail
As of June 11, 2026

Type Date Num Due Date Aging Open Balance

Ameren lllinois - CRPS #1

Bill 06/05/2026 1062 J... 07/05/2026 88.65
Total Ameren lllinois - CRPS #1 88.65
Ameren lllinois - CRPS #3

Bill 06/05/2026 3296 J... 07/05/2026 88.76
Total Ameren lllinois - CRPS #3 88.76
Ameren lllinois - EA#2

Bill 06/05/2026 7026 J... 07/05/2026 338.24
Total Ameren lllinois - EA#2 338.24
Ameren lllinois - Garage

Bill 06/01/2026 0418 J... 07/01/2026 172.18
Total Ameren lllinois - Garage 172.18
Ameren lllinois - Grassy

Bill 06/05/2026 6035 J... 07/05/2026 82.18
Total Ameren lllinois - Grassy 82.18
Ameren lllinois - Haw #1

Bill 06/05/2026 3024 J... 07/05/2026 232.81
Total Ameren lllinois - Haw #1 232.81
Ameren lllinois - Haw #2

Bill 06/03/2026 7006 J... 07/03/2026 46.77
Total Ameren lllinois - Haw #2 46.77
Ameren lllinois - Lakeside

Bill 06/03/2026 2652 J... 07/03/2026 75.53
Total Ameren lllinois - Lakeside 75.53
Ameren lllinois - Office

Bill 06/03/2026 6335 J... 07/03/2026 195.89
Total Ameren lllinois - Office 195.89
Ameren lllinois - Rand

Bill 06/03/2026 3111 J...  07/03/2026 3,927.74
Total Ameren lllinois - Rand 3,927.74
Ameren lllinois - Virginia PS

Bill 06/02/2026 9856 J... 07/02/2026 72.20
Total Ameren lllinois - Virginia PS 72.20
Ameren lllinois - WRPS

Bill 06/04/2026 1934 J... 07/04/2026 254.68
Total Ameren lllinois - WRPS 254.68
Bickle Electric

Bill 05/31/2026 16263 06/30/2026 140.00
Total Bickle Electric 140.00
Drake Tire & Auto Service, LLC

Bill 06/04/2026 0032950 07/04/2026 32.90
Total Drake Tire & Auto Service, LLC 32.90
Hearst Media

Bill 06/01/2026 71015...  07/01/2026 84.88
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11:18 AM
06/11/26

Wood River Drainage and Levee District

Unpaid Bills Detail
As of June 11, 2026

Type Date Num Due Date Aging Open Balance

Total Hearst Media 84.88
Midwest Sanitary Services, Inc

Bill 05/30/2026 20263... 06/29/2026 77.00
Total Midwest Sanitary Services, Inc 77.00
MTS-Jerseyville

Bill 06/08/2026 22412 06/18/2026 1,047.89
Total MTS-Jerseyville 1,047.89
Piasa Motor Fuels, LLC

Bill 05/28/2026 278519 06/27/2026 369.46
Total Piasa Motor Fuels, LLC 369.46
Shook, Dalton

Bill 06/11/2026 Clothi... 07/11/2026 37.43
Total Shook, Dalton 37.43
Spectrum Business - Office

Bill 05/21/2026 01068...  06/20/2026 106.60
Total Spectrum Business - Office 106.60

7,471.79

TOTAL
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Wood River Drainage and Levee District

Unpaid Bills Detail
As of June 18, 2026

Type Date Num Due Date Aging Open Balance

AT&T - FirstNet

Bill 05/31/2026 06082... 06/30/2026 168.72
Total AT&T - FirstNet 168.72
Drake Tire & Auto Service, LLC

Bill 06/12/2026 0033007 07/12/2026 32.90
Total Drake Tire & Auto Service, LLC 32.90
Spectrum Business - Rand

Bill 06/03/2026 00082... 07/03/2026 144.91
Total Spectrum Business - Rand 144.91
Waltco Tools, Inc

Bill 06/01/2026 654807 07/01/2026 29.98
Total Waltco Tools, Inc 29.98
WSP USA Inc.

Bill 06/11/2026 40384... 07/11/2026 6,984.00

Bill 06/11/2026 40384... 07/11/2026 660.00
Total WSP USA Inc. 7,644.00

8,020.51

TOTAL
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10:44 AM
06/25/26

Wood River Drainage and Levee District

Unpaid Bills Detail
As of June 25, 2026

Type Date Num Due Date Aging Open Balance
Craney Winters Law Group, LLC

Bill 05/06/2026 21523 06/05/2026 20 1,526.50

Bill 06/05/2026 21697 07/05/2026 1,212.00
Total Craney Winters Law Group, LLC 2,738.50
Donohue & Associates, Inc.

Bill 06/17/2026 14317...  07/17/2026 2,122.50
Total Donohue & Associates, Inc. 2,122.50
Kamex, Inc.

Bill 06/24/2026 24-368 07/24/2026 27,966.75
Total Kamex, Inc. 27,966.75
Missouri Machinery & Engineering

Bill 06/08/2026 WO06570 07/08/2026 1,164.00
Total Missouri Machinery & Engineering 1,164.00
PEKIN INSURANCE

Bill 06/16/2026 VP000... 07/16/2026 89.31
Total PEKIN INSURANCE 89.31
Piasa Motor Fuels, LLC

Bill 06/18/2026 278776 07/18/2026 1,033.62

Bill 06/18/2026 278777 07/18/2026 266.43
Total Piasa Motor Fuels, LLC 1,300.05
QuickBooks Time

Bill 06/25/2026 10001...  07/25/2026 92.80
Total QuickBooks Time 92.80

35,473.91

TOTAL

Page 1



1:20 PM Wood River Drainage and Levee District

07/01/26 Balance Sheet
Cash Basis As of July 1, 2026
Jul 1, 26
ASSETS
Current Assets
Checking/Savings
100 - Petty Cash Drawer 50.45
102.7 - Business Share-1st Mid Credit U 7.39
103.1 - Maint Checking *3552 - MadCo 17,513.29
103.2 - Maint MMDA *0784 - MadCo 311,288.85
103.3 - Rand Checking *5598 - MadCo 9,979.18
103.4 - Rand MMDA *3593 - MadCo 141,230.98
103.5 - EA #1 MMDA *7528 - MadCo 71,227.45
Total Checking/Savings 551,297.59
Other Current Assets
112 - Investments CD
112.33 - Maint. CD #1 - 1st Mid *001 275,333.86
112.68 - Maint. CD #18 - *3600 MadCo 253,735.06
112.69 - EA #1 CD #5 - *1364 MadCo 1,268,675.30
112.73 - Maint. CD #20 - *8239 MadCo 247,180.96
112.74 - Maint. CD #21 - *8341 MadCo 201,235.27
112.75 - Rand CD #16 - *0018 MadCo 245,507.03
112.76 - Maint. CD #22 - *5551 MadCo 201,235.27
112.77 - Maint. CD #23 - *4971 MadCo 200,606.58
112.78 - Rand CD #17 - *2582 MadCo 244,740.02
112.79 - Rand CD #18 - *5141 MadCo 150,000.00
112.80 - Rand CD #15 *7966 - MadCo 240,000.00
Total 112 - Investments CD 3,528,249.35
115 - Prepaid Insurance
115.1 - Prepaid 569 Employee Ins. Bene 3,347.77
115.2 - Prepaid 570 Insurance 67,878.88
115.3 - Prepaid 615 Emp. Ins Bene 1,444.89
115.4 - Prepaid 618 Bonds 1,709.86
115.5 - Prepaid 854 Insurance 2,168.62
Total 115 - Prepaid Insurance 76,550.02
116 - Prepaid - IT Consultant 3,015.00
Total Other Current Assets 3,607,814.37
Total Current Assets 4,159,111.96
Fixed Assets
120 - Property & Equipment
120.1 - Accumulated Depreciation (9,713,160.67)
120 - Property & Equipment - Other 11,398,293.99
Total 120 - Property & Equipment 1,685,133.32
126 - Land 216,131.00
Total Fixed Assets 1,901,264.32
TOTAL ASSETS 6,060,376.28

LIABILITIES & EQUITY
Liabilities
Current Liabilities
Other Current Liabilities
230 - Payroll Liabilities
230.03 - Social Security
230.031 - Company
230.032 - Employee

Total 230.03 - Social Security

230.04 - Medicare
230.041 - Company

3.46
3.46

6.92

0.80
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1:20 PM Wood River Drainage and Levee District

07/01/26 Balance Sheet
Cash Basis As of July 1, 2026
Jul 1, 26
230.042 - Employee 0.80
Total 230.04 - Medicare 1.60
230.05 - Federal Withholding 330.00
230.08 - IMRF
230.081 - Company 1,592.76
230.082 - Employee 2,130.18
Total 230.08 - IMRF 3,722.94
230.10 - State Unemployment IL 0.03
230.14 - Miscellaneous 35.25
Total 230 - Payroll Liabilities 4,096.74
Total Other Current Liabilities 4,096.74
Total Current Liabilities 4,096.74
Long Term Liabilities
243 - Unreserved 4,123,095.21
244 - EA #1 Pump - Reserved 164,040.00
Total Long Term Liabilities 4,287,135.21
Total Liabilities 4,291,231.95
Equity
299 - Fund Balance 2,280,621.82
Net Income (5611,477.49)
Total Equity 1,769,144.33
TOTAL LIABILITIES & EQUITY 6,060,376.28
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2:20 PM

07/01/26

Cash Basis

Wood River Drainage and Levee District

Revenue & Expense Budget vs. Actual
October 2025 through September 2026

Income

300 - Assessment
301 - Interest Earned
301.2 - Maint Interest Earned

301.3 - Pump Interest Earned

301.4 - Rand Interest Earned

Total 301 - Interest Earned

306 - Miscellaneous
307 - MadCo ARPA Funding

309 - Easement & Inspection Fee
310 - Phillips 66
313 - Sale of Fixed Assets
314 - Refunds
315 - Lease
320 - USACE O&M (Mel Price)

Total Income

Gross Profit

Expense

400 - Pump Operations

402 -
403 -

East Alton No.
East Alton No.

1 Utilities
1 Maint/Repairs

411 - Wood River Labor
412 - Wood River Utilities

413

421 - Rand Ave Labor
422 - Rand Ave Utilities

- Wood River Maint/Repairs

423 -
428 -
432 -
433 -
- East Alton No.
443 -
451 -
452 -
461 -
462 -
471-
472 -
492 -
493 -
494 -
495 -
496 -

442

497

Rand Ave Maint/Repairs
Rand Ave. Management Labor

Hawthorne No
Hawthorne No

East Alton No.
Canal Road No
Canal Road No
Canal Road No
Canal Road No
Canal Road No
Canal Road No

. 1 Utilities

. 1 Maint/Repairs
2 Utilities

2 Maint/Repairs
. 1 Utilities

. 1 Repairs/Maint
. 2 Utilities

. 2 Repairs/Maint
. 3 Utilities

. 3 Repairs/Maint

Grassy Lake Utilities

Grassy Lake Repairs/Maintenan...

Hawthorne No
Hawthorne No

. 2 Utilities
. 2 Repairs/Maint

Virginia St Utilities

- Virginia St Rep
498 -
499 -

Lakeside Utiliti

airs/Maintenance
es

Lakeside Repairs/Maintenance

Total 400 - Pump Operations

500 - Maintenance Operations
Part-Time Maintenance Labor
Maintenance Labor

550 -
551-
552 -
553 -
554 -

555
557

559

Utilities
Building Maint

& Supplies

Fuel (Gasoline)

: Fuel (Diesel)
+ Vehicle Maint.
558 -

Equipment Ma

/ Repair
int. / Repair

- Vegetation Removal

Oct '25 - Sep 26 Budget $ Over Budget
81,967.65 1,050,000.00 -968,032.35
49,849.77 66,000.00 -16,150.23
31,846.39 47,000.00 -15,153.61
24,800.13 35,000.00 -10,199.87
106,496.29 148,000.00 -41,503.71
2,153.80 2,500.00 -346.20
177,514.38 2,628,500.00 -2,450,985.62
9,095.45 12,000.00 -2,904.55
201,854.90 298,000.00 -96,145.10
0.00 0.00 0.00
137,273.56 136,000.00 1,273.56
1,980.00 1,980.00 0.00
0.00 0.00 0.00
718,336.03 4,276,980.00 -3,558,643.97
718,336.03 4,276,980.00 -3,558,643.97
10,362.02 20,500.00 -10,137.98
1,285.90 500.00 785.90
0.00 2,000.00 -2,000.00
3,966.66 9,000.00 -5,033.34
18.50 500.00 -481.50
83,569.00 109,000.00 -25,431.00
35,355.80 75,000.00 -39,644.20
13,980.14 20,000.00 -6,019.86
31,904.22 43,000.00 -11,095.78
2,030.59 4,500.00 -2,469.41
0.00 500.00 -500.00
2,949.44 5,500.00 -2,550.56
800.15 2,000.00 -1,199.85
649.47 2,000.00 -1,350.53
0.00 250.00 -250.00
956.33 2,000.00 -1,043.67
0.00 250.00 -250.00
839.78 2,000.00 -1,160.22
0.00 250.00 -250.00
1,287.67 4,500.00 -3,212.33
0.00 250.00 -250.00
491.05 1,200.00 -708.95
0.00 250.00 -250.00
627.03 1,200.00 -572.97
0.00 250.00 -250.00
654.01 1,200.00 -545.99
0.00 250.00 -250.00
191,727.76 307,850.00 -116,122.24
1,164.00 1,200.00 -36.00
193,921.30 259,000.00 -65,078.70
6,020.39 8,000.00 -1,979.61
13,067.08 20,000.00 -6,932.92
11,488.72 15,000.00 -3,511.28
8,511.05 12,000.00 -3,488.95
3,696.57 15,000.00 -11,303.43
28,564.39 36,000.00 -7,435.61
9,737.50 14,000.00 -4,262.50
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2:20 PM Wood River Drainage and Levee District
07/01/26 Revenue & Expense Budget vs. Actual
Cash Basis October 2025 through September 2026
Oct '25 - Sep 26 Budget $ Over Budget
560 - Clothing Allowance 1,241.56 2,000.00 -758.44
561 - Aggregate and Rip Rap 7,013.14 10,000.00 -2,986.86
569 - Employee Insurance Benefit 40,186.75 53,500.00 -13,313.25
570 - Insurance 3,463.50 90,000.00 -86,536.50
573 - Training 238.60 500.00 -261.40
576 - Saftey 518.14 750.00 -231.86
Total 500 - Maintenance Operations 328,832.69 536,950.00 -208,117.31
600 - Administration
601 - Administration Labor 118,374.85 154,000.00 -35,625.15
602 - Utilities 3,791.45 6,000.00 -2,208.55
603 - Office Supplies 7,690.73 11,000.00 -3,309.27
604 - Building Maintenance 3,474.07 10,000.00 -6,525.93
605 - Commissioner Labor 17,670.00 23,500.00 -5,830.00
606 - Travel and Meals 1,810.43 3,550.00 -1,739.57
607 - Consultant - Accounting 0.00 7,000.00 -7,000.00
608 - Consultant - Attorney 5,462.50 10,000.00 -4,537.50
609 - Consultant - Engineering 3,773.00 7,000.00 -3,227.00
610 - Consultant - IT 585.00 4,000.00 -3,415.00
612 - Clothing Allowance 927.35 2,000.00 -1,072.65
615 - Employee Insurance Benefit 14,525.61 20,000.00 -5,474.39
616 - Employemnt & Other Medical 0.00 500.00 -500.00
618 - Bonds 1,127.00 2,300.00 -1,173.00
620 - Marketing - Publications 751.41 3,000.00 -2,248.59
699 - Finance Charges 98.00 150.00 -52.00
Total 600 - Administration 180,061.40 264,000.00 -83,938.60
700 - Capital Projects
701 - Capital Improvements 6,898.42 6,920.00 -21.58
705 - USACE Testing/Inspection 168,049.63 193,050.00 -25,000.37
710 - Reconstructions/Repairs 293,353.67 2,885,450.00 -2,592,096.33
Total 700 - Capital Projects 468,301.72 3,085,420.00 -2,617,118.28
800 - Payroll Expenses
852 - Social Security 27,042.97 36,720.00 -9,677.03
853 - IMRF 14,480.57 19,540.00 -5,059.43
854 - Insurance Benefit 11,191.63 15,500.00 -4,308.37
855 - Medicare 6,324.54 8,600.00 -2,275.46
856 - SUIIL 1,850.24 2,400.00 -549.76
Total 800 - Payroll Expenses 60,889.95 82,760.00 -21,870.05
Total Expense 1,229,813.52 4,276,980.00 -3,047,166.48
Net Income -511,477.49 0.00 -511,477.49
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